COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2020

ESTI MATE SUMVARY 08:31:19
CONTI D: C21936 ESTI MATE NO. 0004 FINL SPEC YR 2005
PCN: 21936- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIME ALLOW 38 WORK DAYS
SH 340 EAST OF F 1/2 ROAD SHOULDER W DENI NG PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 35 WORK DAYS

PROJECT NO STA340A- 021
21936 SH 340 EAST OF F 1/2 RD SHOULDER W DENI NG

NAME OF ROAD:
PRQIECT COUNTI ES: MESA

CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 11/ 04/ 2020 DATE TI ME STARTED 07/13/2020
P.O. Box 4768 DATE LET 04/ 02/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 20/ 2020 DATE TI ME SToPpPeD 09/ 22/ 2020
DATE CONTRACT EXECUTED 05/ 14/2020 DATE ACCEPTED 09/ 22/ 2020
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 07/13/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,261, 283.74 PARTI Cl PATI NG $ 1,261,283.74 $ -2,009. 96
AWARD PRQJECT AMI:  $  1,235,000.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,261, 283. 74 -2,009. 96
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,261, 283. 74 -2,009. 96
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 18, 525. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,261, 283. 74 16, 515. 04
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,261, 283. 74 16, 515. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,515.04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21936-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0004 08:31: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
18, 100. 00000 1. 000 18, 100. 00
0010 202-00035 *Renoval of Pipe 134. 000 134. 000
LF 0. 000 0. 00
37. 00000 134. 000 4,958. 00
0015 202-00090 Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0. 00
5. 00000 9. 000 45. 00
0020 202-00220 *Renoval of Asphalt Mat 224.000 224.000
SY 0. 000 0. 00
21. 00000 224.000 4,704.00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 611. 000 667. 000
SY -56. 000 -504. 00
9. 00000 611. 000 5,499. 00
0030 202-00250 *Renoval of Pavenment Marking 22.000 22.000
SF 0. 000 0. 00
4. 00000 22.000 88. 00
0035 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0040 202-01000 Renoval of Fence 859. 000 859. 000
LF 0. 000 0. 00
5. 00000 859. 000 4,295.00
0045 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 115. 000 2, 115. 000
cY 0. 000 0. 00
31. 00000 2,115. 000 65, 565. 00
0050 203-01500 Bl adi ng 6. 000 6. 000
HOUR 0. 000 0. 00
30. 00000 6. 000 180. 00
0055 203-01594  Conbi nation Loader 0. 000 0. 000
HOUR 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21936-BI D ESTI MATE RUN 11/ 04/ 2020
PRQIECT STA340A- 021 ESTI MATE NO. 0004 08:31:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 203-01597  *Pot hol i ng 15. 000 15. 000
HOUR 0. 000 0. 00
310. 00000 15. 000 4, 650. 00
0065 203-02330 Laborer 16. 000 16. 000
HOUR 0. 000 0. 00
20. 00000 16. 000 320. 00
0070 206-00000  *Structure Excavation 153. 000 153. 000
cy 0. 000 0. 00
58. 00000 153. 000 8,874.00
0075 206- 00065 *Structure Backfill (FlowFill) 163. 000 163. 000
cY 0. 000 0. 00
90. 00000 163. 000 14, 670. 00
0080 206-01750  *Shoring 1. 000 1. 000
LS 0. 000 0. 00
24, 200. 00000 1. 000 24, 200. 00
0085 207-00205 *Topsoi | 346. 000 346. 000
cY 0. 000 0. 00
45. 00000 346. 000 15, 570. 00
0090 207-00210  *Stockpile Topsoil 346. 000 346. 000
cy 0. 000 0. 00
28. 00000 346. 000 9, 688. 00
0095 208-00002 Erosion Log Type 1 (12 Inch) 3, 543. 000 3, 543. 000
LF 0. 000 0. 00
4.00000 3, 543. 000 14,172.00
0100 208-00035 Aggr egat e Bag 10. 000 10. 000
LF 0. 000 0. 00
20. 00000 10. 000 200. 00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0110 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21936-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO. 0004 08:31: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 24.000 24.000
HOUR 0. 000 0. 00
10. 00000 24.000 240. 00
0135 208-00207 Erosion Control Managenent 19. 000 19. 000
DAY 0. 000 0. 00
1, 000. 00000 19. 000 19, 000. 00
0140 210-00010 Reset Mail box Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0145 210-00810 Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0150 210-00858 Reset Pedestal Pole 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0155 210-04050  Adjust Val ve Box 8. 000 8. 000
EACH 0. 000 0. 00
350. 00000 8. 000 2,800.00
0160 212-00006 Seedi ng (Native) 1.500 1.500
ACRE 0. 000 0. 00
2,500. 00000 1. 500 3, 750. 00
0165 212-00032 Soi | Condi tioning 1. 500 1. 500
ACRE 0. 000 0. 00

5, 000. 00000 1.500 7,500. 00



CONTI D

ROADWAY

CAT NO0200

0170 213-00003

0175

213-00012

0180

213- 00061

0185

213- 00150

0190

240- 00000

0195

240- 00010

0200

250- 00010

0205

250- 00050

0210

250- 00110

0215

250- 00200

0220 250-00220

C21936
21936-BI D
STA340A- 021
| TEM
DESCRI PTI ON

Ml ching (Weed Free)

Spray-on Mil ch Bl anket

Ml ch Tackifier

Bonded Fi ber Matrix (Tenporary Stabilization)

W dlife Biologist

Renoval of Nests

Envi r onnent al

Heal th and Safety Managenent

Moni toring Technici an

Heal th and Safety Officer

Mat eri al

Handl i ng (St ockpile)

Hazar dous Waste Di sposal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1.500
ACRE
2,500. 00000

1.500
ACRE
2, 500. 00000

540. 000
LB
2.00000

0. 000
ACRE
2, 500. 00000

8. 000
HOUR
130. 00000

0. 000
HOUR
130. 00000

1. 000

20, 000. 00000

30. 000
HOUR
150. 00000
31. 000
HOUR
150. 00000
0. 000
cy
3. 00000
0. 000
cy

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

1.500
0. 000
1.500

540. 000
0. 000
540. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

30. 000
0. 000
30. 000

31. 000
0. 000
31. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:31:19

AMOUNT

3,750

3,750

1, 080.

1, 040.

20, 000

4,500

4, 650

00

00

00

.00

00

.00

00

00

00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

304- 01005

304- 06007

310- 00608

403-34701

411- 03354

411- 10255

420- 00103

506- 00212

601-01000

602- 00000

603-01155

C21936
21936-BI D
STA340A- 021
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Aggr egat e Base Course (Class 1)

*Aggregate Base Course (C ass 6)

M x Asphal t

*Ful | Depth Reclamation of Hot
(0-8")

*Hot M x Asphalt (Grading SX) (75)
* Asphal t

*Emul si fied Asphalt (Sl ow Setting)

Geotextile (Erosion Control) (C ass 2)

*Riprap (12 Inch)

*Concrete Class B

*Rei nforcing Steel

*15 Inch Reinforced Concrete Pipe (Conplete In Place)

P

Cenent Perfornmance G ade (PG 64-22)

ESTI MATE NO 0004

avenment

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 248. 000
cy
63. 00000
700. 000
cy
76. 00000
8, 366. 000
5%
4. 00000
3, 783. 140
TON
75. 00000
201. 330
TON
475. 00000
1, 350. 000
GAL
3. 00000
516. 000
sy
25. 00000
53. 000
cy
196. 00000
17. 000
cy
1, 210. 00000
1, 494. 000
LB
2.00000
48. 000
LF

109. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 248. 000
0. 000

1, 248. 000

. 000
0. 000
. 000

8, 366. 000
0. 000

8, 366. 000

3, 788. 140
-5.000

3,783. 140

. 330
0. 000
. 330

1, 350.
0. 000
000

000

1, 350.

. 000
0. 000
. 000

53. 000
0. 000
53. 000

17. 000
0. 000
17. 000

1, 494.
0. 000
000

000

1, 494.

48. 000
0. 000
48. 000
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ESTI MATE RUN 11/ 04/ 2020

-375

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

08:31:19

AMOUNT

78, 624

53, 200

33, 464

283, 735

95, 631.

4, 050

12,900

10, 388

20, 570

2,988

5,232

00

00

00

50

75

00

00

00

00

00

00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21936-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO. 0004 08:31: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-01000 Fence Barbed Wre with Metal Posts 720. 000 720. 000
LF 0. 000 0.00
10. 00000 720. 000 7,200.00
0285 607-01100 Fence Barbed Wre Wth Treated Woden Posts 176. 000 176. 000
LF 0. 000 0. 00
30. 00000 176. 000 5, 280. 00
0290 607-11455 Fence Wod 20. 000 20. 000
LF 0. 000 0.00
150. 00000 20. 000 3, 000. 00
0295 607-11525 Fence (Pl astic) 219. 000 219. 000
LF 0. 000 0. 00
1. 00000 219. 000 219.00
0300 607-11580 Fence (Tenporary) 147. 000 147.000
LF 0. 000 0. 00
20. 00000 147. 000 2,940. 00
0305 612-00001 Del i neator (Type 1) 16. 000 16. 000
EACH 0. 000 0. 00
30. 00000 16. 000 480. 00
0310 612-00002 Del i neator (Type Il) 3. 000 3. 000
EACH 0. 000 0. 00
30. 00000 3. 000 90. 00
0315 612-00003 Del i neator (Type I11) 1. 000 1. 000
EACH 0. 000 0. 00
30. 00000 1.000 30. 00
0320 624-30031  *30 Inch Drainage Pipe (Class 10) (Conplete In Place) 174. 000 174. 000
LF 0. 000 0.00
134. 00000 174. 000 23, 316. 00
0325 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0330 626-00000 Mobi I'i zati on 1. 000 1.000
LS 0. 000 0.00

129, 260. 00000 1. 000 129, 260. 00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21936-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO. 0004 08:31: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626-01114  *Public Information Managenent (Tier V) 113. 000 113. 000
DAY 0. 000 0.00
116. 00000 113. 000 13, 108. 00
0340 627-00008 *Modi fi ed Epoxy Pavenent Marking 54. 000 42.000
GAL 12. 000 2,700.00
225. 00000 54. 000 12, 150. 00
0345 627-00013 *Paverent Marking Paint (H gh Build) 60. 000 47.000
GAL 13. 000 780. 00
60. 00000 60. 000 3, 600. 00
0350 627-30405  *Prefornmed Thernopl astic Pavement MarKking 17. 000 17. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 17. 000 306. 00
0355 629-01001 *Survey Monument (Type 1) 6. 000 6. 000
EACH 0. 000 0.00
600. 00000 6. 000 3, 600. 00
0360 630-00000 *Fl aggi ng 648. 000 648. 000
HOUR 0. 000 0. 00
2.00000 648. 000 1, 296. 00
0365 630-00007 Traffic Control Inspection 12. 000 12. 000
DAY 0. 000 0.00
500. 00000 12. 000 6, 000. 00
0370 630-00012 Traffic Control Managenent 43.000 43.000
DAY 0. 000 0. 00
1, 400. 00000 43. 000 60, 200. 00
0375 630-80341 Construction Traffic Sign (Panel Size A) 22.000 22.000
EACH 0. 000 0. 00
5. 00000 22.000 110. 00
0380 630-80342  Construction Traffic Sign (Panel Size B) 54.000 54.000
EACH 0. 000 0. 00
5. 00000 54. 000 270.00
0385 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00

5, 000. 00000 2.000 10, 000. 00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21936-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO. 0004 08:31: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2. 00000 0. 000 0. 00
0395 630-80360 Drum Channel i zi ng Devi ce 221.000 221.000
EACH 0. 000 0. 00
40. 00000 221.000 8, 840. 00
0400 630-80377 Portable Water Filled Barrier (Tenmporary) 96. 000 96. 000
LF 0. 000 0. 00
150. 00000 96. 000 14, 400. 00
0405 630-80380 Traffic Cone 103. 000 103. 000
EACH 0. 000 0. 00
1. 00000 103. 000 103. 00
0410 630-80440 *Portable Rumble Strips (Tenporary) 4.000 4.000
EACH 0. 000 0.00
700. 00000 4.000 2,800. 00
0415 630-85041 Mbbi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
2.00000 0. 000 0. 00
0420 630-86801 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0425 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70018 F/ A Roadway Snpothness Incentive 5,214. 290 5,214. 290
FA 0. 000 0. 00
1. 00000 5, 214. 290 5,214.29
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21936-BI D ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO. 0004 08:31: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On-The-Job Trai nee 2,227.500 2,227.500
FA 0. 000 0. 00
1. 00000 2,227.500 2,227.50
0450 700-70025 F/ A Quality Incentive Paynent 5, 523. 660 5, 523. 660
FA 0. 000 0. 00
1. 00000 5, 523. 660 5, 523. 66
0455 700- 70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70035 F/ A Scheduling Facilitator 720. 000 720. 000
FA 0. 000 0. 00
1. 00000 720. 000 720. 00
0465 700- 70060 F/' A Adjust Uility 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70111 Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0475 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 900-00005 Added Item (Day)/ CMO #2 Work Zone Intrusion Al arm 30. 000 30. 000
System
DAY 0. 000 0. 00
212. 00000 30. 000 6, 360. 00
0505 625-00001  Const Surveying (Hour) CMO #3 Construction Surveying 16. 000 16. 000
Hour
( ) HOUR 0. 000 0. 00
150. 00000 16. 000 2,400. 00
0510 700-70034 F/ A Overwei ghts -20. 000 -20. 000
FA 0. 000 0. 00
1. 00000 -20. 000 -20.00
0515 900- 00006  Added Item (Dollar)/ Deduct for Mdified Epoxy -2,700.000 0. 000

Pavenent Mar ki ng
DOL -2,700.000 -2,700.00

1. 00000 -2,700. 000 -2,700.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 11
ESTI MATE RUN 11/ 04/ 2020

CONTI D: C21936

PCN: 21936-BI D

PRQIECT STA340A- 021

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0520 900- 00028

CAT NO0400

0485 620- 00002 Field Ofice (Cass 2)

0490 620-00012

Field Laboratory (C ass 2)

0495 620- 00020 Sanitary Facility

Added Item (QJT Dammges) QJT Disincentive

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

-1,910. 960
HOUR
1. 00000

08:31: 19
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
-1, 910. 960 -1,910. 96
-1,910. 960 -1,910. 96

CAT 0200 CURRENT AMI $ 1,230,483.74%$ -2,009.96 % 1, 230, 483. 74
1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 30, 800.00 % 0.00% 30, 800. 00

PROQIECT TOTAL

CURRENT AMI $ 1,261,283.74$%

-2,009.96 % 1, 261, 283. 74



